

BLACKS RUN STREAM RESTORATION PPEA INTERIM AGREEMENT

June 8, 2021

THOMAS HARTMAN, PE
DIRECTOR OF PUBLIC WORKS





BACKGROUND INFORMATION

- July 2020
 - Received Unsolicited Proposal
- September 2020
 - Solicited for Competing Proposals
- October 2020
 - Received One (1) Competing Proposal
- November 2020 – March 2021
 - Technical Reviews and Firm Interviews



BACKGROUND INFORMATION

- March 2021
 - Selected Momentum Team
- April 2021
 - Negotiated Interim Agreement
- May 2021
 - Public Advertisement
- Jun 2021
 - Council Action




PROJECT

Benefits

Est. TP Removal = 700 lbs/yr

Est. TN Removal = 1,500-2,000 lbs/yr

Est. TSS Removal = 180,000 lbs/yr





INTERIM AGREEMENT

- Identifies Contractor and Owner Responsibilities
- Schedule
 - June 2021 – Planning
 - June-August 2021 – Assessment
 - July-September 2021 – 30% Design
 - September-October 2021 – 60% Design
 - October 2021-January 2022 – 100% Design
 - January 2022 – Comprehensive Agreement
- Cost
 - Interim Agreement Value = \$442,631



NEXT STEPS

- June 2021
 - Grant City Manager Campbell Authority to Sign Interim Agreement
- January 2022
 - Approve Comprehensive Agreement
- March 2022
 - Begin Construction
- End of 2022
 - Complete Construction