



Legislation Details (With Text)

File #: ID 19-204 **Version:** 1 **Name:**
Type: Action Item **Status:** Passed
File created: 6/18/2019 **In control:** City Council
On agenda: 6/25/2019 **Final action:** 6/25/2019
Title: Consider approval of a contract change order for the signal upgrades at Bluestone Street and Main Street

Sponsors:

Indexes:

Code sections:

Attachments: 1. Memorandum

Date	Ver.	Action By	Action	Result
6/25/2019	1	City Council	approved	Pass

Subject:

Consider approval of a contract change order for the signal upgrades at Bluestone Street and Main Street

Presented By: Chris Brown, City Attorney

On March 15, 2018, the City entered into a contract with DCI/Shires, Inc. for upgrades to the signal at Bluestone Street and Main Street. The original contract amount was for \$326,843.88. The change order accounts for: underestimated sidewalk quantities; significant amounts of rock while excavating for one signal pole foundation that required modifications to the design; and underestimated signal wiring. The change order adds an additional cost of \$101,542.33.

Pursuant to Va. Code § 2.2-4309, any contract amendment of greater than 25% of the contract price or \$50,000.00, whichever is more, must be approved by the locality's governing body. Therefore, Harrisonburg Department of Public Works is requesting approval of the change order to the DCI/Shires, Inc. contract.