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Background Information
• 2015 – City Began Project Development

• 2016 – Received VDOT Revenue Sharing Grant 
Award Totaling $3 Million

• $1.5 Million VDOT Grant
• $1.5 Million Local Match

• 2017 – Requested VDOT Revenue Sharing Grant 
Totaling $1,200,000

• $600,000 VDOT Grant
• $600,000 Local Match

• 2017 Public Meetings
• January - Citizen Information Meeting
• November - Design Public Hearing



Design Public Hearing

• Presented Alignments and Right of Way 
Plans

• 64+ Citizen’s Attended

• ~70 Written Comments Received

• Comment Form
• Additional Connections Needed
• Meets the Need



Alignment Information



Project Benefits

• Safety

• Improvement of Public Assets

• Transportation Demand Management

• Community Health

• Accessibility and Equity



Project Challenges

• Private Property Acquisition

• 30 property owners

• Existing easements

• Property Owner Perception

• Property Value

• Safety

• Dominion Power 

• Stormwater Management



Project Options

• Private Property Acquisition

• Alignment Adjustments

• Property Owner Perception

• Dominion Power 

• Stormwater Management



Staff Recommendations

Begin Right of Way Acquisition with current 
alignment



Next Steps

• Right of Way Acquisition (2018)

• Utility Relocations, if needed (2018)

• Bid (late 2018)

• Construction (2019)

• Open to Public (Fall/Winter 2019)


