City of Harrisonburg, Virginia

Office of the City Manager
409 South Main Street Eric D. Campbell
Harrisonburg, VA 22802 City Manager

(540) 432-7701 / FAX (540) 432-7778

TO: Eric D. Campbell, City Manager
FROM:  Chris Brown

DATE: March 5, 2018

RE:

Summary: Council approval of contract change order in excess of $50,000.

Background: On April 6, 2016, the City entered into a contract with A. Morton Thomas and Associates
(AMT) for engineering work related to the Reservoir Street Road Improvement Project. The original
contract amount was $96,400. Due to increased construction in the City last summer, the city retained
inspectors from AMT longer than anticipated. This resulted in contract change orders totaling
$51,671.85. Pursuant to Virginia Code Section 2.2-4309, any contract amendment of greater than 25%
of the contract price or $50,000, whichever is more, must be approved by the locality’s governing body.
Therefore, Harrisonburg Department of Public Works is requesting approval of the change orders to the
AMT contract. All extra work was actually incurred and has been approved by HPW.

Key Issues: Approval of change orders for extra work.

Environmental Impact: n/a

Fiscal Impact: The extra funds were budgeted and appropriated in 2017.

Prior Actions:

Alternatives: (a) Approve change orders
(b); or disapprove change orders.

()

Community Engagement: n/a

Recommendation: HPW and the City Attorney recommend approval of change orders totally
$51,671.85 to the contract dated April 6, 2016 with AMT.

Attachments:

The City With The Planned Future
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Review:

The initiating Department Director will place in Legistar, in sequence of transmittal, the names of each department
that must initial their review in order for this item to be placed on the City Council agenda. The completion of
review only addresses the readiness of the issue for Council consideration. This does not address the

recommendation for approval or denial of the issue.
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