

UNIVERSITY BOULEVARD EXTENSION

September 14, 2021





University Boulevard Extension





University Boulevard Extension



SOURCE: BING, (c) 2015 Microsoft Corporation and its data suppliers.





University Boulevard Extension

Engineer's Estimate \$10,422,222

Current Budget \$7,895,350

Resolution Request

- \$1,263,436 in Revenue Sharing Grant Funds
- \$1,052,325 in Local Matching funds provided by JMU
- \$211,111 in Local Matching funds provided by the City



University Boulevard Extension

Schedule

Engineering – Underway

Design Public Hearing – April 2022

Right of Way and Utility Relocation – August 2022-
December 2024

Construction 2025