

# ARPA PEDESTRIAN PROJECT UPDATE

February 13, 2024

---





# ARPA Pedestrian Project Update

## Sterling Street Sidewalk

- Allocated Funding \$566,000
- 60% Plans Developed
- Open House
- Right of Way Acquisition Challenges

## ARPA Funding Constraints

- Project Under Contract by December 31, 2024
- Funds Completely Expended by December 31, 2026



# Hill Street Sidewalk Gap

Cost Estimate = \$100,000





# Sterling Street Sidewalk Gap

Cost Estimate = \$110,000





# Kelley St to Ralph Sampson Park Connector Path

Cost Estimate = \$250,000





# Kelley St Sidewalk Gap

